—_Ammmelmnwwwom% /}/ —

ENGINEERING STUDY [ ]

LOCKHEED CALIFORNIA COMPANY ‘ n o 136
CHANGE PROPOSAL  [x] A

DATE 30 October 1962 AFFECTS ¢ wspo ] PROJECT fx]
NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
618r-3 HF RADIO CONTROL PANEL -

TITLE. OF PROPOSAL :
‘ CEARGE 618T-3 CONTROL PANEL

NATURE OF PROPOSAL :
1. The T14E1l control panel and ceunector plug will be reworked to & 'rlhEa

eonfiguranm. D

2. Changs the teminaticn of thru (3) vires 1n 'che sh!.ps ha.rnan,s at t.he
connector plug.

3. mpnamuamas.Mthtm.

4., Thé contractor reccamends tbat the. mmt gpare. pa.nols be :mrorksd rirat aml
thon mecrhed pamls rephce thm pa.nell a.lready 'muma in lircratt.

b-

REASON FOR PROPOSAL‘ N : T T
" The 'nhEJ. control panel, in ita mlent forn, ia no longer in roduction.

The new panel will provide interchangeability betveon WSPO a.nd PROJECT
aircraft and eliminate the necessity of mainteining seyarate spares.

k]

ESTIMATED COST AND TIME INYOLVED :
Es ADDITIONAL FUNDING REQUIRED :

ESTIMATED COST FOR KITS OR PARTS : $18,00/kit x & kits = $108.00 total cost

P ADDITIONAL FUNDING REQUIRED : Nome (SP-1923) Spare Panels at $13.00/Pml
ITEMS AFFECTED BY PROPOSAL : '
SAFETY MISSION PERFORM- OPERATING INTER- WEIGHII OR TOOLS & MAINTE- SERVICE FLIGHT MAINTE-
EFFEC. ANCE PROCEDURE CHANGE- WEIGHT & SUPPORT NANCE LIFE MANUAL NANCE
TIVENESS ABILITY BALANCE EQUIPMENT ! PROCEDURE MANUAL

O 1000|0000 &

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FIELD

SOURCE OF PARTS FOR KiT AVAILABILITY 3 WEEKS AFTER XERRENXDSL
. ICC & GRAE - | Receipt of TAUE) Centrol Panels |
DISPOSITION OF SPARES AFFECTED Schedule - 21 days per Panel. STAT

Spare T14El Control Panels to bs reworked per Depot Rework r Requests.
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INITIATED BY : APPROVED : = Wiebex
. Approved For Release 2002/10/31 : Cl RBIPSQBOOQSO&@%?0||80056 -3
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